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CTLOOL FY196l SPARES PROGRESS REPCRT
FOR THE MONTH OF NOVEMEER 196k

GEVERAL:

This contract provides spare devices and subassemblies, including the FI6h

AGE and spares additione, for aystems produced under Contracts KD3540, FLLOGI,

P.0, 13832, end P.0, 12393, In addition, three (3) separate items: ECP=l

Nav, Panel and Reprogramming Computer, Scope Chenge He. 1 System Test Rack,

and H-330 Coupler Retrofit kits are included as part of this contract.

WORK ACCOMPLISHED = December

A. Original Spares Order
All major devices have basen delivered. An analysis of subassembly deliveries
determinsd that nine {(9) pulse power amplifiers, one (1) encoder, and six (6)
minor subassemblies are still to ba delivered against this order, These
items will be avallable this month. In addition, three (3) gyros, two (2)
acceleramoters and supperbding epare parts are outstanding. _

B, Navigation Panel Medification Kits
A1l kits have been completed,

C. Stepper Motors
A1l twelve (12) motors havs been completed.

D, H=330 Coupler Retrofit Kits

All kits have been completad, The final group of kits will be dslivered
to stock in early January.

E, Add<On FY&Q: Spares
Fabrication has proceeded satisfactorily. As of 31 December, 93% of the
items had boen dslivered. The remaining items are in the finsl stages of
production,

F, Additional AGE
M1 effort is on schedule, Thirty-thres (33) ocut of forty-one (L) line
items have been delivered., The $vwo pre~flight test carts are scheduled

for delivery on 28 February 1965, and the mobile computer test unit cn
15 March 1965.
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CT4004 FY1964 SPARES PROGRESS REPORT
FOR THE MONTH OF NOVAMBER 1964

III. WORK SCHEDULED - January
A. Deliver the final H~330 coupler modification kits to stock.
B, Complete deliveries of the add-on spares.
C. Continue the concerted effort on the additional AGE order.
D. Deliver the final items against the original spares order.
IV. FINANCIAL STATUS: | |
Financial data is delayed this month due to end of the year requirement

to hold the books open for finmal adjustments and entries. It will be
sent under separate cover on or about 25 January 1965.

V. OVERTIME:
Fiscal Period No, of Weeka ~ Hras. Requested Hrs, ggggndad
16 November - 31 December 6 " 600 ‘ : 475'
1 January - 31 January 4 110

Overtime is being used to pull in deliveries of the additional Aﬂﬁ.and the
add-on speres orders. Many of the items are critically needed to support
field activities. '
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CT-4004 FY196l Spares Progress Report
for the Month of November 1964

.Io CGoneral

This contract provides spare devices and subassemblies, including the

FY&) AGE and spares additions, for systems preduced under Contracts KD35LO,
FL=4OOL, P.O. 13832, and P.0, 12393. In addition, three (3) separate items:
ECP=1 Nav, Pane) and Reprogramming Computer, Secope Change No. 1. System Test
Rack; and H-330 Coupler Retrofit kits are included as part of thie contract.

II, Work Accomplished - November

Ao

B,
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D,
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Original Spares Order

All major devices have been delivered. An analysis of subassembly
deliveries determined that 26 pulse power amplifiers and 12 other
subasgemblies are still to be delivered against this order. These
ftems will be available by January 1965. In addition, three gyros, .
two accelercmeters, and a few spare gyro parts remain cutstanding.
Navigation Panel Modification Kits

A1l kits have been completed.,

Stepper Motars

All twelve (12) motors have been completed.
H=330 Coupler Retrofit Kits |

The original kits have been completed, 1k out of 20 Signal Generator
Demod Kits, which wers not part of the initial plan, remain to be '
completed.,

Add=On FY64 Spares

Fabrication has proceeded on schedule. As of 30 November, 857 of 927
items had been delivered. The remaining items are in the final stages
of production, '

Additional AGE

All effort is on schedule, 27 out of L1 line items have been delivered.

- The two preflight test carts are schedulsd for delivery on 28 Fabruary
1965, and the mobile computer test unit on 15 March 1965,

I1J., Work Scheduled = Dacember

Ao
B
C.

Camplete the finsl H-330 coupler medification kits,
Complete deliverizs of the add-en spares.
Continue the concerted effort on the additional AGE order,
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IV. Pinancisl Status

Vo

Cost curves through fiscal November are attached,

Overtime

| Fiscal Period No, of Weeks Hrs, Requested Hrs. Expended
19 October - 15 November 4 500 676
16 November - 31 December 6 600

Ovai'tima is being used to pull in deliveries of the additional AGE and the
add-on spares orders, Many of the items are critically needed to support
field activities,

VI, Attachments

A, CT<LoOh Cost Curves
1. Summary
2, H=357
3. H=330
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